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Nuclear Facility Deactivation & 
Decommissioning (D&D), Remainder 

of Hanford (RL-0040)

Roof repair/sealing for the 400 Area 
warehouses, part of Project L-673, “Safety 
Enhancements, 400 Area Facilities.”
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Installation of the Raw and Sanitary Water 
Lines inside the T-Plant Fence Area for 
Project L-399, “12-Inch Potable Water 
Supply to T-Plant.”

New 3,500-gallon water truck 
received to provide water to the 
American Recovery and 
Reinvestment Act (ARRA)-
supplied office trailers.  
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This section addresses the Reliability Projects  and HAMMER portions of Project Baseline 

Summary (PBS) RL-0040, Nuclear Facility Deactivation and Decommissioning (D&D), Remainder 

of Hanford.   NOTE:   Unless otherwise noted, all information contained herein is as of the end of 

September 2009.

Reliability Projects

• Completed the Electrical/Water Metering Feasibility study in September.

• Received three 3,500-gallon potable water trucks needed to provide water to the 
American Recovery and Reinvestment Act (ARRA)-supplied office trailers.

• Completed Project L-673, “400 Area Safety Enhancements,” which included roof repairs 
and the addition and replacement of electrical breakers.  

• Completed Project L-399, “12-Inch Potable Water Supply to T Plant.”  

– Outstanding cooperation with CH2M HILL Plateau Remediation Contract (CHPRC) 
personnel within the T Plant fence was noted in the successful completion of this 

Significant Accomplishments/Progress

Introduction
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project.

HAMMER

• HAMMER/Hanford Training level of training service to Hanford Site customers continued 
in September at slightly greater than a 200% increase from the FY-2008 level due to 
Recovery Act hires.  

• HAMMER/HT was awarded the Superior Star by the U.S. Department of Energy-
Headquarters Office (DOE-HQ).  The Superior Star plaque is awarded to groups with 
safety statistics at 50 percent above the industry average.  

• HAMMER Maintenance personnel, along with support from the 200 Area Maintenance 
group, completed the fabrication of two portable lock and tag props to meet increased 
demand due to the Recovery Act.

Major Issues

• Demand exceeds availability of certain Lock-out Tag-out training classes (#00310I, 
“LOTO Training for CO Initial,” and #00311R, “LOTO Training for AW Retraining”).  
Mitigation efforts put into place to address this issue include additional worker-
trainers aggressively being sought, and additional props being built.
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Schedule/Cost Performance ($M)

Safety Performance

Schedule Performance (-$3.9 M/-58.5%): 

• The unfavorable schedule variance is primarily due to Construction Management staff 
work priorities resulting in late project starts.

– Significant Projects behind schedule:

Nuclear Facility D&D, 

Remainder of 

Hanford
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September 2009 $6.5 $2.6 $4.3 -$3.9 -60.0% -$1.7 -65.4% $6.5

• During September, no Days Away from Work injuries occurred.  One recordable injury was 
reported by the HAMMER facility, involving a scrape to the leg requiring prescription 
medication.  This injury did not result in any work restrictions.  In addition, there were two 
minor first aid cases reported.
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Cost Performance (-$1.7M/-65.4%): 

The negative cost variance is primarily a result of Reliability Project Spare Parts Inventory 
transfer valued at approximately $4.2 M from Fluor Hanford, offset by favorable cost variances on 
several completed projects.

– Significant Projects behind schedule:

ο Reliability Project Carryover (to FY 2010)

■ 200E Fuel Station Renovations

■ Fleet Shop Renovations

■ Fuel Truck/Bucket Truck/Trailer

■ 200 E/W Water Reservoir Piping Modifications

None.

Hanford Federal Facility Agreement and Consent Order (“Tri-Party 
Agreement”) Milestone Status


